

2. The CIA Steering Committee on the new building met with the New York architects and representatives of GSA and PBS to discuss the status of plans for the building and to arrange for the preparation of estimates which could be presented to the Bureau of the Budget the following week. Messrs. Macy and Perry of the Bureau of the Budget also attended. A schedule was agreed to which would permit the filing of this estimate by May 3, which was the deadline set by the Budget Bureau.

*26 Apr. 1956*